

Project Status

- Feasibility Study, Environmental and Social Impact Assessment (ESIA), Resettlement Action Plan & (RAP), Engineering Design and Tender documents had been finalized.
- . Interconnection Agreements documents are under negotiations
- The two countries seeking for finance to the project, a Joints letter of requested finance was issued by the two finance Ministers to the African Development Bank AfDB. The two governments of Ethiopia and Sudan was full committed to this project.
- The project proposed to be commissioned in year 2021 as agreed in Road Map.

Project Cost

The total estimated cost is USD 566.01 million USD according to the Feasibility Study.

- Sudan portion is 536.980 million USD and
- Ethiopia portion is 29.030 million USD

**The key
indicator is to
find an
opportunity to
fund the project**